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Informatiom on the subject of the injury done to the Washington Bridge 
by the late freshet in the 'river, and an estimate of the expense necessary 
to its repair. 

June 7, 1836. 
Read, ap.d referred, to the Committee for the District of Columbia. 

Treasury Department, June 7, 1836. 

Sir * In compliance with a resolution, passed by the House Ci Repre¬ 
sentatives on the 3d instant, directing me to have an examination “ made 
of the cause of the recent injury of the Potomac bridge, and to report the 
result thereof to that House, along with an estimate of the cost of repairing 
Jae said injury,” I have the honor to submit the following statement. 

In respect to the first branch of the inquiry—after two personal examina¬ 
tions of the bridge since the principal injury, and one made the morning 
of its occurrence, no doubt exists in my mind that the immediate cause of 
it was the breaking loose of the mud-machine, and scows or lighters, some 
distance above; and of the great violence with which they were driven 
by the current against the piers. 

The force of the current was undoubtedly increased, not only by the 
unusual height of the water generally in the river, but by the solid embank¬ 
ment, extending near half a mile in length, across the centre of the river, 
which flung an additional quantity of water into the remaining parts of 
the stream, on each side, near the banks: but, notwithstanding this, it is 
very manifest that the concussion caused by the machine and scows, with 
the partial sinking of two of them, so as still more to dam up the water 
and increase the pressure against that portion of the bridge, was the imme¬ 
diate and principal cause of the injury sustained. 

In respect to the other portion of the inquiry—the intelligent engineer, 
who aided in building the bridge, and who has carefully examined it during 
the last few days, thinks the whole damages sustained in all parts, and by 
all causes, can be fully repaired, and the necessary improvements made to 
strengthen some of its parts, for the sum of $16,300. 

Blair & Rives, printers. 
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The portions required for each of the purposes are specified ’in the docu¬ 
ment annexed, which contains his deliberate views on the whole subject 
matter of the resolution, and to which X beg leave to refer for further par¬ 
ticulars, marked A and B. 

I have the honor to be, 
Yery respectfully, 

Your obedient servant, « 
LEY! WOODBURY, 

Sec’y of the Treasury 
Hon. James K. Polk, 

Speaker of the House of Representatives, 

A. 

Washington, June 6, 1836. 
Sir: The recent injury sustained by the Potomac bridge from the freshet 

can very readily be accounted for. On the morning of the 2d instant, 
when the freshet was at its full height and velocity, the mud-machine, 
(used to clear the Georgetown channel.) with six lighters attached to her, 
broke loose from their moorings, and came down against the bridge; 
struck about fifty yards south of the Yirginia draw. The force was so great 
as to break two lighters in two, and broke off two piles and one spur shore, 
and turned two other lighters up endwise against the side of the bridge. 
Thc.se. with the accumulation of old logs, drift wood, and constant action 
of the machine, with the two other uninjured lighters, gained gradually 
upon the piers; the current being increased by damming up the water forced 
those piers to yield; one of which was carried away; the others, making 
in all six, were so much injured as to make it necessary to take them 
down. The bed of the river in the Yirginia channel is composed of hard 
gravel and sand; the piles could not be driven more than eight feet on an 
average. The water is from twenty-eight to thirty feet deep, which makes 
the bridge much weaker at that place than at any other, and should have 
been supported by an extra number of spur shores and wharfing at the 
draws. I have inquired of some of the oldest inhabitants of this place re¬ 
specting the late freshet; have been told by several, particularly Mr. Ches- 
seur, who was at the bridge for many years, that the water was higher 
than he had ever seen it; and Mr. Jacob Payne, of Georgetown, told me it 
was three feet higher at the Chain bridge than he had ever seen it, and had 
observed every freshet of any consequence for twenty to twenty-five years. 

All that part of the bridge north of the Yirginia draw remains unin¬ 
jured. The causeway has received little or no injury, except some settling 
of the filling, which is of little consequence, and was expected until all the 
cavities in the stone filling is closed. 

I am, most respectfully, 
Your obedient servant, 

A. B. McCLEAN. 
Hon. Levi Woodbury. 
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B. 

Washington, June 6, 1836. 
Sir: Agreeable to your direction, I herewith give an estimate for repairs 

necessary at the Potomac bridge to make it passable ; ail estimate, also, for 
the wharfing to strengthen the draws, and to complete the causeway. I 
would also suggest the propriety of adding in the cost of the principal 
timbers for a new draw; should any accident happen, it would cause great 
delay .unless those timbers were at hand. 

I am, most respectfully, 
Your obedient, 

A.' B. McCLEAN, 
The honorable Levi Woodbury. 

Estimate. 

Repairing the bridge: 
Materials ------- $2,006 
Workmanship ----- 3,500 

-- $5,500 

Wharfing at the draws, 60 feet out, by 30 feet wide, one on each 
side of the bridge: 

Materials - - - - - - $2,000 
Workmanship - 2,500 

- 4,500 

Washington draw, 30 feet by 30, one on each side of the bridge: 
Materials ------ $1,100 
Workmanship ----- 1,200 

- 2,300 
For new set of principal draw timbers - - - 500 
For repairing the causeway, replacing side walks, and raising 

parapets to their height ----- 3,500 

$16,300 

A, B. McCLEAN, 
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